Nicholas Clevett To; ACINQUE@dep state.nj.us, Stephen Clpot/RZIUSEPA/US@EPA

<Nicholas.Clevett@rmt . cc: George.Blyskun@dep.state.nj.us, John.Prendergast@dep.state.nj.us,
inc.com> ) Robert AIveyIR2/USEPAIUS@EPA Frances

: ‘leﬂa/RZIUSEPA/US@EPA morrissoil@optoniine.net,
04/01/2005 02:47-PM ' . cristopher;anderson@Polyone.com, Ernie.Schaub@Polyone.cor,

James. LeWIs@Ponone com, Dan Oman <Dan.Oman@rmmtinc.com>,

David F7ratt <David.Pratt@rmtinc.com>, Jeff Macri

<Jeff. Macri@rmtmc corn>, Jim Dexter <Jim.Dexter@rmtinc.com>,

Nakia A'ddlson <Nakia.Addison@rmtinc.com>, Wally Kurzeja

<Wally Kurzeja@nntmc com>, jrheinhardt@whartonnj.com
Subject LEC Weekly Progress Update No.@ 10

Please f1nd attached the above- referenced weekly update for the
LEC Source Reduction constructlon progect
Please call w/questlons S

Nicholas J. Clevett
Senior Project Manager
RMT, Inc., Michigan

2025 E. Beltline Ave. SE - - /

Suite 402 _ L
Grand Rapids, MI 49546 f b
(616) 975-5415 (Office)
(616) 975-1098 (Fax) ;
(616) 780-2398 (Mobile) v [
Nicholas.Clevett@rmtinc.com

Out901ng messages, along with any attachments, are scanned for
viruses prior to, sending.. -

NOTICE-- This email may contaln!confldentlal and - pr1v1leged
information for the sole uséof ithe intended recipient. Any.
review or distribution by others ig strictly prohibited. If you
are not the intended rec1p1ent,‘please contact the sender

immediately and delete all copies.
@ | 4' I
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L.E. CARPENTER & COMPANY ~ NJD002168748
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY
__ SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 10

Date:

To:

From:

cc:

Project No:.  00-06527.09

Lo

April 1, 2005

Stephen Cipot, USEPA
Anthony Cinque, NJDEP ) ]

Nicholas J. Clevett, RMT

Robert Alvey, USEPA » " Jon Rheinhardt, Borotigh of Wharton

Frances Zizila, USEPA Dan Oman, RMT

. John Prendergast, NJDEP i Jim Dexter, RMT -
George Blyskun, NJDEP | Walter Kurzeja, RMT _
Jim Lewis, LEC Jeff Macri, RMT
Cris Anderson, LEC i Dave Pratt, RMT .
Ernie Schaub, LEC Nakia Addlson, RMT

Colin Clavadetscher, Morris County

Subject: SOURCE REDUCTION REMEDIAL ACTION

Project Progress Update No. 10

L SOURCE REDUCTION REMEDIAL ACTIONS - THROUGH MARCH 25m THROUGH MARCH 3157 2005

1.

‘o

RN

IL

. excavahon within the saturated zone.

Continued morning safety briefings (e.g., dJscussmn of daily work scope and associated health and safety
procedures) '

Maintained air monitoring equlpment (e 8 Weather Statlon, Miniram, PID data loggers etc.) and air
monitoring program (e.g., data log download, grab sampling)

Maintained all on-site heavy equipment (e.g., exglz!avators, skid steer, off-road truck, screen, etc.)
Performed and documented daily inspections on the silt fence as outlined in the certified SESCP
Cleaned all paved areas with a skid steer broom ‘iliﬁachment

Maiintained the batch plant and ancillary eqmpment to prepare slurry to facilitate the smear zone

: ||
Contintied to receive CKD to facilitate drying matenals pnor to screening and off-site d1sposa1 To datea
total of 1,666 tons of CKD (75 loads) have been dehvered to the site.

Continued smear zone excavation uhhzmg the slurry mix. Once excavated CKD was added to these
materials to facilitate screening. '

Loading and transportation of smear zone soﬂs b!egan on March 28, 2005 To data a total of 1,916 tons of
smear zone soﬂs have been transported and dlsposed off-site.
PROPOSED SOURCE REDUCTION REMEDIAL ACI'IONS APRIL Ist THROUGH APRIL 7™ 2005

Continue smear zone excavation, CKD mixing, screemng, and off-site disposal of dry screened smear zone
soils. ' : o

I:\W?GRMV \FJT\00-06527\ 05\ PPU000652709-010



< Phqtographic't,ofg- Pf!ogress Updite No. 10

Client Name: < " Site Location: Project No.;

00-06527.09

|
]

L.E. CARPENTER & COMPANY . Wharton, Mofris County, NJ

Photo No. Date
1 3/31/05

Deéscription . .
Setting up to load out trucks
‘with smear zone soils

Photo No. Date
2 3/31/05

Description
Pushing screeriing rock fraction

back into the slurry as outlined
in the approved RAWP




Photographic vLofg Pl’fpgreés Update No. 10

Client Name: , | |  Site Location: Project No.:
LE.CARPENTER & COMPANY | | Wharton, Morris County, NJ . 00-06527.09
| Date
3 3/31/05

Description
Mixing smear zone soils with
CKD ’ )

PhotoNo. |  Date
4 3/31/05

Description
Completed portion of the smear
zone excavation

View looking southeast towards
the Wharton Enterprise
property and the Rockaway
River






